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CCR No. 97-0450A Logged Date 04/07/97 |Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) EOSD F&PRS update Mar97

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference AC 96-0561

GSFC CCRs 505-01-30-11-C (ch42);
505-01-41-135-D  (ch40)

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

This Rev was necessary because of an error in the original’s text table: EOSD5400#B was removed.

Proposed Solution

Refl ects RTM basel i ne of 03-14-97. Requirement and/or link modifications and/or release attribute changes
are made as warranted. For non-allowable attribute values use: “unverified® for acceptance and
system verification status (RbRs); ‘unverified’ for verification status (L4s); and ~ approved ~ for
L4 status.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng FOS M&o [
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Brian McNamee (Signed) Brian McNamee 4/07/97
Signature Date
Office SMO Office Manager (Signed) Farzad Davarya 4/10/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) Joe Guzek 4/10/97

Signature Date
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